Project Management Plan

TODOLISTAPP
DAILY PLANNER APP
MANAGE TASK

START DATE 10/20/2022

DEADLINE 12/20/2022

COMPLETED 11/30/2022

WEEK 01	**PLANNING** **CHOOSING TOOLS (PYTHON, HTML)** **INSTALLING ALL REQUIRMENTS**
WEEK 02	DATABASE TOOLS MANAGING FRONTEND PART OF APP FIRST PHASE OF APP
WEEK 03	TESTING AND VALIDATING SECOND PHASE OF APP MINI PRESENTATION OF PROJECT
WEEK 04	DEPLOYMENT PROJECT ONLINE,GITHUB PRESENTATION TO COMMUNITY FEEEDBACK AND BUG FIXING

ACTIONS STEPS	DUE	COMPLETED
1 installing tools	10/20/22	+
2 database	11/1/22	+
3 Bug Fix and Report	12/1/22	-